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INSTALLATIONRESTORATIONPROGRAM

_, MONTHLY STATUS/ACTIONREPORT
FOR NAS MOFFETr FIELD

JULY 1990

1. Progress During the Reporting Period -

The second monthly sampling round of the Phase II wells at Sites 8 and 9 was
conducted in July. All 37 wells at these sites were sampled. July sampling activities
are shown on Table 1; overall progress on Phase II activities is shown on Table 2.

Removal of blockages from the "known" abandoned wells (14M, 14M01, and
14M02) began in July in preparation for well closure. Well 14M, which had been
identified in the Potential Conduit Study by an aboveground structure that resembled
a well head, was found not to be a well during blockage removal efforts. After
removing the "well head" and concrete pad surrounding it, it was discovered that no
well exists below that aboveground structure. The actual purpose of the aboveground
structure is unknown.

The following additionalactivities were accomplishedduringthereportingperiod:

A proposed conceptual approach for investigatingundergound tanks at Building
29 (Site 9) was submitted to the regulatory agencies.

- An Action Memorandum for Phase II tank and sumpremovalswas completedand
submitted to the agencies for review.

- The Site 12 Action Memorandum was submittedto theagenciesfor review.

- A Draft Field work plan for IS8 AND IS9 was submittedto theregulatory
agencies for review.

- A briefing was held with the MEW group to discussNAS MoffettField IR
Program activities.

i - Field work at Site 12 was completed. --

- A preconstruction meeting was heldwith the drillingcontractorselectedfor the
abandonment of known wells. Site preparation workcontinued.

2. Reports and Meetings -

The following reports were submitted in,July:

- The Site 12 ActionMemorandum

- The Phase II Tank and Sump ActionMemorandum

The conceptual approach to the Building28 undergroundtank investigation

Two project meetings were held in July. A meeting washeldon July 19for theNavy to
brief the MEW Companyrepresentativeson the statusof theNASMoffett activities. A
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monthly status and planning meeting was held on July 20 betweenNavy and regulatory
_, agency representatives. The meetings are identified on Table 3.

3. Problems Encountered and Resolutions-

Tanks 47 through 52 (plus several additi.onaltanks currentlywithoutdesignations)
were removed from the Phase lI tankremoval schedule.

Delays in receiptof agency comments on the draft ActionMemorandumfor Site 12
and 14 will cause delays in submittalof the Final ActionMemoranda. Actual
submittal dates will depend on final receiptof all agencycomments.

4. Reports Scheduled for August/SeptemberSubmittal -

- Respond to agency comments of Site 12 and 14 ActionMemoranda.

- Begin report preparation for the Site 12field work.

- Respond to agency comments on thePhase I tank and sump remova!workplan.

,_ - Begin preparation of the Phase I tank and sump removal workplan.

- Complete Phase I tank and sump monitoringwell locationtechnical
' memorandum.

Prepare Site 14field work technical memorandum.• -51
;4
::. _' TRC meeting to be held on August 21, 1990.

"'i4

•:._ Monthly agency meeting to be held on August 21, 1990.

i - The Project Management Plan willbe finalizedin August.

5. Planned Field Activities for August and September-

:_ - Perform geophysical sfirveys atBuilding 28 and 31, Site 14, and the TankFarm
• area.

- Conduct soil gas work at Site 14.

Begin known well abandonment activities.

Install monitoring wells at Site 14 and Phase I tanklocations.

Begin planning for IS8 and IS9 field work.

Additional planned field activities for Augustand Septemberare shownon Table 4.

6. Key Personnel Changes -

None.

7. Chemical Laboratory Data Status Report -



All laboratory analysisdata packages for Phase I tankremovals werereceived.
Laboratory reports will be providedin the draft tank removalreport.

- Laboratory analysisdata for Site 12was not received.

8. Percentage of Project Completion

- Phase I tank removal tasks - approximately90% complete

- Phase II tankremoval tasks - approximately20% complete

- Source ControlEvaluations, Sites 12 and 14 - approximately75% complete

- Abandonment of Known Wells - Approximately15%complete

IS8 and IS9 Field Work Plans - 50% complete

°



TABLEI. PHASEII FIELD ACTIVITIESFORJULY 1990
NASMOFFETTFIELD RI/FS

SOIL WELL WELL WELL
SITE BORINGS INSTALLATION DEVELOPMENT SAMPLING

3 -

4/6/7 -
5 -

8 - X
9 - X

NOTE: X DENOTESACTIVITIY.
- DENOTESNOACTIVITY.



N00296.000936
MOFFETT FIELD
SSIC NO. 5090.3

TABLES 2 THROUGH 3

JULY 1990 MONTHLY STATUS/ACTION REPORT
INSTALLATION RESTORATION PROGRAM

THE ABOVE IDENTIFIED TABLES
ARE NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
NAVFAC SOUTHWEST TO LOCATE THESE TABLES.

THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED SHOULD

THE MISSING ITEMS BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE Cl SILVA
RECORDSMANAGEMENTSPECIALIST

NAVAL FACILITIES ENGINEERING COMMAND
SOUTHWEST

1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676



TABLE 4. PROJECTEDFIELD ACTIVITIES FORTHE MONTHSOF AUGUSTAND SEPTEMBER,1990
NASMOFETTFIELD RI/FS

SOIL BORINGS WELL INSTALLATION WELLDEVELOPMENT WELLSAMPLING
SITE AUGUST SEPTEMBER AUGUST SEPTEMBER AUGUST SEPTEMBER AUGUST SEPTEMBER

3 0 0 0 0 0 0 0 0
4/6/7 0 0 0 0 0 0 0 0

5 0 0 0 O 0 0 0 0
8 0 0 0 0 0 0 4 0
9 0 0 0 0 0 0 33 0

15 0 0 0 0 0 0 0 0
16 0 0 0 0 0 0 0 0

TOTAL 0 0 0 0 0 0 37 0


